Site Name: Operational Period: [ U.S. EPA Region 6

Task Order 62 CES Environmental Date: ___1_1;3«2014 - DAILY WORK ORDER
|Branch:  Federal g:,‘gz::“" Response Imergency and Rapid Response Service

WORK AUTHORIZED: 5 i _
Continue to pump water on site as necessary dependmg on rainfall. _ _ - B |
Continue development of prof iles and disposal of sludge, Ilqwds and solids.

Continue sludge removal operations.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: _ ERRS Response Manager
Contract Number: EP — 86 - 07 -02 Gary Moore, USEPA B LeRoy Cassidey, CB&I Federal |
Task Order: 062 Date: 11.3.2014  Time:1700 Date: 11.3.2014 Time: 1700 |
PERSONNELON-SITE: QY [ Used Unused |EQUIPMENT ON-SITE:  QrY  JUSED  Unuséd
Response Manager 1 1 Pick —up Truck _ 3 3 _ 1
Foreman 1 1 _ Bobcat w!sweeper_ 3 _ 0 '
Health and Safety Manager 1 1 Trash Pumps | : 1 |
Truck Driver 1 1 :.l‘i;var Multiple Gas Monitor - 1 1 |
Equipment Operator 0 0 Frac Tank w Liner 1 1 _
Laborer 5 5 4,000 PSI Pressure Washer 1 1 ]
4 Man 12 Bottle Breathing Air 2 2 1
PERSONNEL OFF-SITE | ' Open Top Roll Off 1 1 |
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 l
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Goose Neck Trailer 1 _ ) 1 I
Vacuum Boxes 7 7

I
ORK ACCOMPLISHED | AMENDMENTS {problem areas, general comments, summary ){lnpurforday's 1900-5Pon5): I

Crew completed removal of solids from VB 618 Material moved into VB 25206. Crew cleaned up the secondary ‘
ntainment.

Dynamic Rentals delivered two vacuum boxes and one open top roll off. Dynamic relocated boxes 618 and 639 mto
he work bays Also set up vacuum boxes for pick up. |

Heaith and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air mon:tonnF and
monitored the crew site during site entries.

T&D Coordinator completed profile for VB 610 material with Lonestar.. She continued to evaluate disposal option; for
frac lanks, vacuum boxes, PPE roll off and materials in totes

Carbonair Carbon Unit removed from the Goose Neck Trailer and set in a permanent location with crane provided| by
Carbonalr VB 618 orientated for pick up by babtail rail truck.

0SC Date: Time: Cﬁgc ate: 11.4.2014 T 1]000
% l

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(input for next DWO): |
Continue to remove sludge from VB 639. ]

|Continue to line up approvals and support equipment to remove materials from frac tanks, ASTs, Totes and l:loly l'anks.

Transfer some material from VB 25274 (Old 639) into new VB. Start cleaning VB 639, move material into new VBI
Start removal of oily contaminated soil in the South Pond. - ]
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